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Bringing Back Main Street in Morrisburg 
Rob Hunter Ec.D. (F) 
 
The suggestion that the Municipality of South Dundas should look at developing and 
implementing a Main Street Morrisburg Streetscape Project was highlighted in a recently 
completed report. The report was conducted under the Ontario Ministry of Agriculture, 
Food and Rural Affairs’ First Impressions Community Exchange (FICE) program. The 
FICE report in question was provided to the Municipality of South Dundas by 
representatives from the Town of Gananoque in September 2016 and this project was one 
of the major recommended action items that was contained within it (Zandbergen, 2016). 
For more than half a century, the Village of Morrisburg has lacked a proper Main Street 
Business District. It all started back in the mid-1950’s when about a third of the Village of 
Morrisburg, including the Main Street area, which was the original business district was 
lost forever under a wall of water. This was caused by the flooding required to construct 
the St. Lawrence Seaway due to the need to deepen the seaway to allow larger ships to 
navigate the river. In the process, Lake St. Lawrence was created. Because the flooding 
included significant parts of Morrisburg (including the central business district) along with 
other entire villages like Farran’s Point and Aultsville in Eastern Ontario, Morrisburg is 
included in some publications as what has become known as the Lost Villages. 
Keywords: Streetscape, First Impressions Program, Main Street, Business District, Lost 
Villages 
Introduction 
The suggestion that the Municipality of South Dundas should look at developing and 
implementing a Main Street Morrisburg Streetscape Project was highlighted in a recently 
completed report. The report was conducted under the Ontario Ministry of Agriculture, Food and 
Rural Affairs’ First Impressions Community Exchange (FICE) program. The FICE report in 
question was provided to the Municipality of South Dundas by representatives from the Town of 
Gananoque in September 2016 and this project was one of the major recommended action items 
that was contained within it (Zandbergen, 2016). 
Background 
For more than half a century, the Village of Morrisburg has lacked a proper Main Street Business 
District. It all started back in the mid-1950’s when about a third of the Village of Morrisburg, 
including the Main Street area, which was the original business district was lost forever under a 
wall of water (Morrisburg, ghosttownpix.com, n.d.). This was caused by the flooding required to 
construct the St. Lawrence Seaway due to the need to deepen the seaway to allow larger ships to 
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navigate the river. In the process, Lake St. Lawrence was created. Because the flooding included 
significant parts of Morrisburg (including the central business district) along with other entire 
villages like Farran’s Point and Aultsville in Eastern Ontario, Morrisburg is included in some 
publications as what has become known as the Lost Villages. 
Figure 1. Extent of the Flooding of Morrisburg. 
                  
Source: Municipality of South Dundas Photo Bank 
Figure 2. Original Main Street Morrisburg 1950’s 
 
Source: Municipality of South Dundas Photo Bank 
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Figure 3. Aerial View of Downtown Morrisburg Post Flooding 
                 
  Source: Municipality of South Dundas Photo Bank 
To make up for the loss of the downtown, a new commercial highway (the Kings Highway 2) 
and commercial plaza were built. However, the damage was done as the heart of the community 
was lost and has been lost for more than 60 years now. 
It cannot be stated how much of a loss this was for the Village of Morrisburg. The central 
business district and numerous heritage and cultural properties where lost. In effect, the heart of 
the community was ripped out of Morrisburg. The Morrisburg Plaza, while it is a significant 
asset, still lacks the aesthetic look and feel and the walkable linkages to a Main Street; it also 
lacks the modern enhancements that shoppers and tourists expect (Zandbergen, 2016). 
Downtown Revitalization 
It is important to note that the Province takes downtown revitalization very seriously. In fact, the 
Ontario Ministry of Agriculture, Food and Rural has a Downtown Revitalization program that is 
offered to communities around the province. The basic concepts and part of a revitalization 
program are described below.  
When it comes to revitalizing a downtown, people often think of structural and tangible 
improvements; however, frequently there is more to the picture than the appearance of the 
downtown. Each downtown has its own unique architecture, cultural traditions, heritage and 
other assets to build on. A successful downtown revitalization project focuses not only on a 
community's buildings and structures but on many factors including: the demography of the area, 
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overall attractiveness to investors, and the impression a community gives visitors. The "four-
point approach" to downtown revitalization includes: 
 Economic Development - Assists merchants in targeting new customer/market segments 
and identifies new business opportunities that could complement the downtown mix. 
 Leadership and Management - Engages all downtown stakeholders in the enhancement 
and improvement of all aspects of the downtown's operation by ensuring the coordination 
of efforts and that the implementation of the strategy developed is managed to maximize 
the downtown's revitalization opportunities.  
 Marketing and Promotion - Ensures that the identity and positive image of the downtown 
is communicated and that activities enhance the downtown. 
 Physical Improvements - Restores facades, streetscaping, parking, safe and walkable 
communities (Downtown Revitalization, n.d.). 
This paper will focus on the ‘fourth pillar’ of Downtown Revitalization which is the ‘Physical 
Improvements’ part of the revitalization efforts.  
Streetscape and Streetscaping 
Streetscape refers to urban roadway and conditions as they impact street users and nearby 
residents. Streetscaping recognizes that streets are places where people engage in various 
activities, including but not limited to motor vehicle travel. Streetscapes are an important 
component of the public realm (public spaces where people interact), which helps define a 
community’s aesthetic quality, identity, economic activity, health, social cohesion and 
opportunity, not just its mobility. Streetscaping (programs to improve streetscape conditions) can 
include changes to the road cross sections, traffic management, sidewalk conditions, landscaping 
(particularly tree cover), street furniture (lighting poles, benches, garbage cans, etc.), building 
fronts and improving signage (Muhlhausen, 2005). 
By creating more attractive street environments, Streetscaping can support Economic 
Development, including increased retail activity, property development, land values and tax 
revenues (Fleming, Turner & Tarjomi, 2013). 
Why Now? 
Now is the time to make things right and re-establish a ‘Main Street’ in the Village of 
Morrisburg and provide the community with a Main Street that will enhance economic 
development and tourism in the community. It should be noted that in 1987, there was a study 
done that suggested some landscaping elements and realignment of the parking within the 
Morrisburg Plaza property and also some significant upgrades to the Plaza itself. Unfortunately, 
there is no indication why the project did not proceed back then as this project was before the 
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Municipality of South Dundas was created by amalgamation in 1998 and the history as to why it 
didn’t move forward was lost. 
Figure 4. Morrisburg Plaza Streetscape Plan 
 
Source: Morrisburg Plaza Streetscape Improvement Plan. (1987)  
Over the past short while a few community members, business people and municipal staff have 
discussed the need to establish an integrated network of sidewalks and path walks to help 
mitigate the conflicts between vehicle traffic and pedestrians. At the same time of these 
discussions, the recommendation of the introduction of the ‘Main Street Concept’ was 
highlighted as a recommendation in the First Impressions Community Exchange Report that was 
completed by representatives from our partner community the Town of Gananoque (FICE 
Report). 
It is believed that at this moment in time it would be best to focus both on the operational aspect 
of the project, along with the urban design elements that could be incorporated and would create 
the concept for ‘Main Street Morrisburg’. The objective would be to tie the functionality of the 
movement of pedestrians along with enhanced streetscape elements, which would include 
surface treatments, boulevards, vegetation, decorative poles/lighting and other elements that 
would create Main Street Morrisburg. 
It will also be worth consideration in a later phase to look at incorporating some sort of corridor 
enhancements between the Main Street that would be created as part of the project and the 
waterfront, to further tourism development in the Village. 
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Importance of Tourism 
It should be noted that Tourism in Ontario is a $22.1 billion dollar industry, which is very 
significant and ranks 7
th
 among Ontario’s export industries. (Sobora 2009). It should also be 
noted that the Ontario Government sees Tourism as an important sector and hired consulting firm 
to develop a Tourism Investment Strategy and Implement Plan in 2011 (Millier, Dickinson, 
Blais). 
In the local context, it was clear in the First Impressions Community Exchange report by the 
Town of Gananoque that the visitation team saw the importance of tourism to the community. 
They suggested that existing tourism assets along with streetscape beautification project, should 
it be implemented could really enhance the tourism sector in Morrisburg by having a beautiful 
Main Street (Zandbergen, 2016). 
It should be noted that Morrisburg is home to a beautiful waterfront that is owned in large part by 
the Municipality and it has several amenities like a boat launch ramp, public beach, 
amphitheatre, and waterfront trail. These assets are augmented by other tourism assets in the 
municipality like the Iroquois Seaway Locks, Upper Canada Village and the original McIntosh 
Farm in Dundela, Ontario, which is the birthplace of the McIntosh Apple, all of which help bring 
tourists to the area. 
Proposed Project Area 
The proposed project area would be a significant portion of County Rd 2 that runs through 
Morrisburg and would extend from the Upper Canada Playhouse in the west to the McIntosh 
Inn’ in the east. Given this area also includes a major intersection, it would also include a small 
portion of Ottawa Street (also known as County Rd 31/Bank Street) from Felker Way in the 
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Figure 5. Proposed Morrisburg Main Street Project Area 
    
 Source: Hunter, R. (2017). https://www.google.ca/maps. 
Current Situation - What currently exists 
As can be seen from the photo below, County Rd 2 through the Village of Morrisburg has the 
appearance of a highway commercial district. It is not very aesthetically pleasing and it lacks any 
urban design streetscape elements. There is one traffic light at the corner of County Rd 2 and 
Ottawa Street (also known as County Rd 31/Bank Street). 
Figure 6. County Rd 2 in Morrisburg 
 
Source: Hunter, R. (2016). https://www.google.ca/maps. 
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On the north side of the road are some significant major retail/service chains such as Canadian 
Tire, McDonalds, Tim Hortons, and Home Hardware. On the south side of the road you will find 
the Morrisburg Plaza that consists of approximately 50 retail/service outlets including a grocery 
store, numerous restaurants, pharmacy, two banks, Beer store and LCBO outlet. 
Figure 7. Morrisburg Plaza on south side of County Rd 2 
 
Source: Hunter, R. (2016). https://www.google.ca/maps. 
SWOT Analysis 
To help move the process forward an initial SWOT Analysis was developed based on feedback 
from discussions held with a number of stakeholders over the last short while. Stakeholders 
included certain Municipal Staff members, representatives from the Chamber of Commerce, the 
Business Improvement Area, some local residents and also some commentary that was included 
in the FICE Report. The initial SWOT results are listed below: 
Strengths 
 Local tourism assets 
 Active retail centre on County Rd 2 (both north and south side) 
 Retail outlets act as ‘rural shopping hub’ in close proximity to Hwy 401 
 Possible connections with the waterfront 
 Strong residential presence on the periphery of the business district 
 
Weaknesses 
 Pedestrian vs vehicle conflict 
 Lack of defined greenery / landscape elements / aesthetics 
 Lack of sidewalks and pathways for pedestrians 
 Car-centric retail outlets 
 Lack of sense of destination for both residents and tourists 
 
 




 Create pedestrian friendly infrastructure i.e. sidewalks / pathways 
 Create something visually unique 
 Create a sense of arrival 
 Possible stand-alone Tourism Visitor Centre / Kiosk 
 Possible waterfront corridor enhancement as a future phase to connect the central 
business district to the waterfront 




 Traffic speeds / pedestrian safety                                                                        
 Costs (need to look at phased implementation) / Council 
 Conflicts between rural and urban vision 
 Jurisdictional issues / Other levels of Government 
What is hoping to be achieved 
In short, what is hoping to be achieved is to have a strong Main Street in the Village of 
Morrisburg. One that marries the functional aspects along with urban streetscape design elements 
and aesthetics. This project could very well act as an important tool that would help with 
business recruitment. A community that looks good and has a good sense of place is something 
that businesses take into account while determining where to locate. It would also give the 
community a sense of pride and provide a different and distinctive look that would differentiate 
it from other communities that are found on the 80km stretch of County Rd 2 from the Town of 
Prescott to the City of Cornwall. The introduction of items such as new pavement, streetlights, 
banners and boulevards would ‘unify the street’. 
Morrisburg Plaza 
The other element of streetscaping comes with the appearance of the retail/commercial buildings 
along the street. 
Pedestrianized commercial districts (including malls and plazas) can support urban revitalization 
and economic development by creating a lively and friendly environment that attracts residents 
and visitors (Rodriguez, 2010; Tolley, 2011). 
Given this, the other important physical component of the proposed Main Street Morrisburg 
project would be to develop a conceptual beautification and revitalization plan for the 
Morrisburg Plaza. The parking lot, sidewalks and the canopy of the plaza are owned by the 
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Municipality of South Dundas, while the facades and buildings are owned by various individuals 
and businesses. It should be noted that the Plaza is part of an established ‘Business Improvement 
Area’ under Section 204 of the Ontario Municipal Act and operates under the name of 
‘Downtown Morrisburg,’  
Noted in the First Impressions Community Exchange report by the Town of Gananoque 
Representatives, was that they were very surprised to find no traditional downtown in the Village 
of Morrisburg, but instead, a County Road with major retail outlets and a dated plaza. The plaza 
was identified as an asset that really could use some physical improvements that would help 
make it a tourism and retail destination (Zandbergen, 2016). 
It is envisioned that it will be important to work with the BIA and the individual property owners 
to development concepts for the Morrisburg Plaza as a separate phase of the project as it moves 
forward. Also it will be important to address the facades and landscaping elements of the 
businesses located on the northern part of County Road 2. 
Community Improvement Plan 
One of the instruments that has been identified that could assist the revitalization of the Plaza and 
other properties located in the project area is the ability of the Municipality to develop and 
implement a Community Improvement Plan (CIP). A municipality is allowed to provide funding 
under section 28 of the Ontario Planning Act to building owners to improvement their properties 
through a CIP. This is an important program as generally Municipalities are not allowed to 
provide funding or bonusing to private commercial interests as noted in section 106 of the 
Municipal Act. 
One of South Dundas’ neighbouring municipalities developed and implemented a CIP four years 
ago. Since the inception of the Township of North Dundas CIP, the program has seen twenty-
three (23) properties receive funding support and revitalized through the program. In total the 
program has seen the capital outlay by the building owners reach over $800,000. This shows that 
a CIP can be effective in a small community (North Dundas CIP). 
Proposed Project Partners 
In order to successfully bring about a project of this importance in size and scope, it will only be 
possible to do so by engaging several partners. This section will identify and list the proposed 
project partners that could help contribute and bring this project from concept to reality over the 
next few years. 
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Municipality of South Dundas (Lower Tier Government) 
The Municipality of South Dundas would take the overall responsibility for development, 
implementing and leading the project. The key municipal staff members that will be involved in 
the project would be the C.A.O./Treasurer, Director of Public Works, Director of Planning & 
Enforcement and the Economic Development Officer. 
United Counties of Stormont, Dundas and Glengarry (Upper Tier Government) 
County Rd 2 which is the primary focus of this project, is owned and maintained by the United 
Counties of Stormont, Dundas and Glengarry (SDG Counties). Given this, it is evident that the 
Director of Transportation from SDG Counties will be a very important person to engage as part 
of the project. 
A meeting with Ben deHaan, SDG Counties Director of Transportation took place in the past 
short while to provide him with the context and background on what is hoping to be achieved. 
While the discussion was of an initial nature, it did bear fruit as he was open to the concept, if it 
was indeed to move forward. 
It was important to establish if the SDG Counties would be supportive ‘in-principle’ of the 
project and to discuss the County infrastructure. As it turned out, the meeting was very timely as 
the road surface of County Rd 2 in Morrisburg currently falls within the five-year window for 
full replacement. Given this, SDG Counties budget would cover the costs such as road surface, 
paved shoulder and boulevards etc. All of this will depend on what type of concepts could be 
developed as the project moves forward. 
It was certainly beneficial to have this meeting and it will be important to ensure that Mr. deHaan 
be included in future meetings as work takes place toward the development of the project 
concept and to present the concept to South Dundas Municipal Council. 
Business Improvement Association 
The Business Improvement Association (BIA) represents all the business owners and landlords 
in the Morrisburg Plaza and some associate members that are located on the north side of County 
Rd 2 across from the plaza. 
It will be important to engage the BIA in the project as it moves forward to ensure that the 
feedback from the membership in relation to the streetscape concept is captured. It will also be 
important to discuss the revitalization of the Plaza façade, the development of a community 
improvement plan and potential upgrades to the parking lot, sidewalks and the canopy. 
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The other area that will require discussion after the concept is developed and costed is any 
possible funding support from the BIA toward the project. There are several different 
mechanisms available for funding, including the introduction of a special project levy.  
South Dundas Chamber of Commerce  
To ensure all businesses located in the project study area are included in the process, the 
Chamber of Commerce will be asked to provide input into the project.  
Business and Property Owners that are non-Chamber and BIA members 
There are a few businesses and property owners that are not Chamber or BIA members that fall 
within the project area that will need to be involved as part of the plan moving forward.  
South Dundas Ratepayers 
Considering this is an important Community Development project, South Dundas ratepayers 
would also need to be engaged as part of the process moving forward. Prior to development of 
the concepts for the streetscape and the parking lot/plaza, they will be asked to participate in a 
survey that will allow them to share ideas as to what they think should be included as part of the 
project. 
While not every idea can or will be included in the final draft concepts that will be presented via 
public meetings, it is felt that engaging the community early in the process will help mitigate 
concerns and would assist with the public ‘buying in’ to the project. 
Ontario Ministry of Agriculture, Food and Rural Affairs 
Given that the project focuses on one of the four core principles of the OMAFRA Downtown 
Revitalization Program, the potential for OMAFRA staff to assist in an ‘in-kind’ capacity exists 
to help refine the project as it moves forward. 
SD & G Community Futures Development Corporation 
The Cornwall and the Counties Community Futures Development Corporation (CFDC) is a 
private, non-profit development agency. The organization engages with the communities 
throughout the Counties of SDG and assists in numerous ways with providing funding support. 
The CFDC happens to have a program that is a companion program to municipal CIP programs 
and extends low-interest loan options to businesses and property owners looking to take 
advantage of a CIP program. This is something that can be highlighted to the business/property 
owners in the project area as something that would be available to assist them with their plans. 
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Morrisburg Waterfront Committee 
Given the suggestion that not only should County Rd 2 be part of the project area, but also a part 
of County Rd 31 (Bank St / Ottawa St) in the FICE report, it is suggested to reach out to the 
Morrisburg Waterfront Committee as the project moves forward. This is a Committee of Council 
that is charged with providing input on how to develop the waterfront and any enhancements to 
the corridor on County Rd 31/Bank St to the waterfront. This will help to share ideas and 
possibly coordinate the waterfront corridor enhancements as the project moves forward. 
Recommendations 
Based on the research conducted the following section details some of the recommended steps to 
advancing the proposed project of creating Main Street Morrisburg over the next five years in 
keeping with the SDG Counties timeframe for rejuvenation of County Rd 2 in Morrisburg. 
1) Based on the research conducted, put together a presentation that includes a copy of this 
paper and a recommendation to the Council of the Municipality of South Dundas to 
support ‘in principle’ the Main Street Morrisburg project. 
 
2) Establish a working group of municipal staff and a number of stakeholders to further 
refine and develop the Main Street Morrisburg project. 
 
3) Hire a consulting firm to work with the working group to review the research to date, 
conduct further research, marry the proposed ideas with GIS mapping so as to determine 
the workable project area and draft the streetscape concepts. 
 
4) Engage the public by introducing a survey to ask them for their ideas and suggestions as 
it relates to Main Street Morrisburg. 
 
5) Have discussions with Morrisburg Waterfront Committee on how they may wish to 
coordinate their efforts and those of the Main Street Morrisburg working group. 
 
6) Work with the BIA to determine ideas and suggestions for the Morrisburg Plaza and the 
parking lot area. 
 
7) Municipality and BIA to jointly hire (if agreeable) an architectural firm to develop some 
draft concepts of for revitalizing the Morrisburg Plaza. 
                
8) The Director of Planning & Enforcement and the Economic Development Officer to 
work jointly to develop a draft Community Improvement Plan. 
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9) Hold public meetings to present draft concepts for Main Street Morrisburg and draft 
Community Improvement Plan. 
 
10)  Work with the Counties and Engineering firms to detail the costing of the project. 
 
11)  Apply for and secure funding for the project and proceed with Engineering for the 
project. 
 
12)  Implement Main Street Morrisburg Project for the Streetscape and the Plaza. 
 
13)  Work with the BIA and partners to look at addressing the other three (3) pillars of 
Downtown Revitalization as things to move forward. 
 
14)  Expanding on point number 13 above, the municipality should also look at developing 
some sort of residents’ attraction marketing materials and program that could be provided 
to tourists, in the hopes that they would one day look at settling in the community. 
Something along the line of ‘Come for the day and stay for a lifetime’ themed campaign. 
This would be developed after the revitalization effort takes place. 
 
Conclusion 
Based on the research conducted to date and the preliminary discussions held with various 
stakeholders including members of South Dundas Council the proposed Main Street Morrisburg 
project is worthy of consideration. 
A concerted effort should be taken by the Municipality of South Dundas to further advance the 
development and implementation of the Main Street Morrisburg project. 
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late fall of 2016 
Shannon Geraghty – CAO/Treasurer, Municipality of South Dundas 
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